GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept - "Improvements to road from Km 0/0 to 4/0 of road Srikalahasti-Muchivolu to Y.C road (via) Madamala in Chittor District" – Closure of contract – Accorded-Orders-Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.RT.No. 403 Dated: 28-12-2020

Read the following:

1. G.O Rt No.315, TR&B(R.I) Dept, dt.16.07.2018
2. From the CE(R&B) NABARD & LWE, AP, Lr.No. 12049/CTR/NABARD RIDF XIV/DCE(RR)/EE(RR)/DEE5/AEE11/18, dt:15.09.2020 & 10.01.2020

****

ORDER:

In the Circumstances reported by the Chief Engineer (R&B) NABARD & LWE, AP, Vijayawada in his letter 2nd read above, Government hereby accord permission for closure of contract of the work "Improvements to road from Km 0/0 to 4/0 of road Srikalahasti-Muchivolu to Y.C road (via) Madamala in Chittor District" subject to ensuring that all due recoveries are effected while settling the accounts.

2) The Chief Engineer (R&B) NABARD & LWE, AP, shall take further necessary action accordingly.

3) This order issues with the concurrence of Finance(FMU.TR&B) Dept vide their U.O.No. FIN01-FMUOMRAS /224/2020-FMU-TR-B 1251342 (1245301), dt.07.12.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.T.KRISHNA BABU
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) NABARD & LWE, AP, Vijayawada.
Copy to:
The Pay and Accounts Officer, AP., Vijayawada.
The Director of Works & Accounts, AP, Vijayawada
The Finance (FMU.TR&B) Dept.
The P.S. to Hon'ble M (R&B) Dept.
The P.S. to Prl.Secy (TR&B) Dept
Sf/Sc.

// FORWARDED BY ORDER//

SECTION OFFICER